Project Planning Phase

Field	Details
Date	25 October 2026
Team ID	N/A (Individual Project)
Project Name	Electric Vehicle Market Performance & Insights
Maximum Marks	8 Marks

Product Backlog, Sprint Schedule, and Estimation

Sprint	Epic	Story	Task	Points	Priority	Team Member
Sprint-1	Data Access & Integration	USN-1	As a developer, I want to import and connect the global EV market dataset (CSV/Excel) into Tableau.	2	High	Prayanshu Yadav
Sprint-1	Data Processing	USN-2	As an analyst, I want to clean anomalies, handle null values, and assign geographic roles.	3	High	Prayanshu Yadav
Sprint-1	Business Analysis	USN-3	As an executive, I want to view a top-level KPI scorecard of total sales and average price.	2	High	Prayanshu Yadav
Sprint-2	Data Visualization	USN-4	As a supply chain manager, I want to see a geographic map of EV manufacturing hubs.	3	High	Prayanshu Yadav
Sprint-2	User Interaction	USN-5	As an analyst, I want to filter the dashboard by battery chemistry and region.	2	High	Prayanshu Yadav
Sprint-3	Business Insights	USN-6	As an analyst, I want to navigate a 6-part Tableau Story presenting EV trends.	3	High	Prayanshu Yadav
Sprint-3	Deployment & Access	USN-7	As a stakeholder, I want to access the dashboard online via a web link on Tableau Public.	1	Medium	Prayanshu Yadav

Project Tracker, Velocity & Burndown

Sprint	Total Points	Duration	Planned Start	Planned End	Points Completed	Actual Release
Sprint-1	7	6 days	26 Oct 2026	31 Oct 2026	7	31 Oct 2026
Sprint-2	5	6 days	02 Nov 2026	07 Nov 2026	-	-
Sprint-3	4	6 days	09 Nov 2026	14 Nov 2026	-	-

Velocity: Assuming a 6-day sprint duration, the average velocity of the single-member team is approximately 5 to 7 story points per sprint, roughly 1 story point per day.

Burndown Chart: A burndown chart is a graphical representation of work left to do versus time. It is often used in agile methodologies such as Scrum, and can be applied to any project with measurable progress over time.